

## Courthouse Ad Committee

### Courthouse Furnishings and Equipment

\$59,500 X ray units at entry  
\$22,787 radio system repeater/ antenna upgrades (see note 1)  
\$5,050 bond call screen relocation  
\$9,591 remote witness system

**\$96,928 Board approval on May 19, 2009**

Approved \$6,060 PBX Phone system relocation (see note 2)  
Approved \$9,750 Grout floor wax and seal  
Pending \$90,975 Tech. switches, network configuration, wireless access pts.  
Pending \$147,381 Furniture & installation, phone sets, moving crates & carts

**\$254,166**

**\$351,094 TOTAL OWNER ADD-ONS**

note 1 \$11,573 from construction contingency  
note 2 \$3,000 from construction contingency

Committee authorized up to \$15,000 for each change order or owner add-on

### Corresponding Funding Options

Court security  
Court security

PBC, Law Library, Probation, Circuit Clerk Admin Fund